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I. HEADING

Date:
Subject:

From:

September 30, 1999
Michigan Chrome and Chemical Removal Site, Detroit, Wayne
County, Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse lie, MI

To:

K. Mould, USEPA, OSWER, Washington, D.C (LAN_
R. Karl, Chief, EERB, Chicago, IL (LAN
J. El-Zein, Chief RSI, Grosse He, MI (LAN'
W. Messenger, Chief ESS, Chicago, IL
W. Ryczek, ESS, Chicago, IL
R. Smith, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI
S. Lile, City of Detroit, Detroit, MI
M. Chezik, DOI, Philadelphia, PA
Duty Officer, National Response Center, Washington, D.C.

POLREP No.: 13 (Final)
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December 10, 1998
July 22, 1999

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude: 42° 23' 50" North/830 00' 5" West
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

All surface removal activities have been completed. Results from extent
of contamination sampling utilizing a Geoprobe sampling system revealed
subsurface contamination with hazardous levels of cadmium and chromium
in the concrete floor and underlying soil of the site, along with



plating sludge located benehth the concrete floor and in the wastewater
treatment system. EPA Superfund Site signs have been posted along the
fence surrounding the site, and at entrances to the main building to
warn of hazardous chemicals located on site.

2. Removal activities to date: July 23 - September 29, 1999.

No on-site activities have taken place during this time period.
Analytical data package from the Geoprobe samples was completed and
evaluated.

B. Planned Removal Activities

None.

C. Next Steps

Because"of grossly contaminated sub-floors, concrete, drainage
structures, and sub-soils, Superfund signs have been posted on the
fence, as well as outside the buildings. This site will be referred to
local and state agencies for further removal/remedial investigations and
possible Brownfield action based upon future land use plans.

D. Key Issues

• Potentially responsible party (PRP) has contracted Conestoga-Rover
and Associates (CRA), Romulus, Michigan, to oversee the EPA's
activities.

V. COST INFORMATION

Estimated START costs as of 7/23/99 = $ 64,812.50
Estimated ERRS costs as of 4/22/99 = $264,500.00


